
Exhibit II. Rebecca Development Park North 
Executive Summary & Developable Area



Duration - Months Start Finish

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

48,282.00$            48,282.00$              6 M Q3 '20 Q4 '20

150,000.00$          168,180.00$            6 M Q3 '20 Q4 '20

402,350.00$          402,350.00$            6 M Q1 '21 Q2 '21

1,250,000.00$       1,401,500.00$        6 M Q1 '21 Q2 '21

1,850,632.00$       2,020,312.00$        

2,230,000.00$      2,430,000.00$        

Comments:

1.)

2.)

3.)

4.)

5.)

Activity Description

Wastewater Treatment Infrastructure 5

2022

Rebecca Development Park North Cost & Construction Schedule Projections

Pre Construction Construction

Pre Construction

Extension 2019 2020

According to local utility officials, there is an existing Bridgeline Holdings natural gas transmission line that runs along the north side of the property. In order to 

supply natural gas from the line, the creation of a tap and metering station may be required to provide service to the site.

According to local utility providers, there is currently no on-site waste water treatment. However in order to provide adequate wastewater treatment to the 

property, two alternatives may be considered.  The first option could require the construction of a 250,000 GPD treatment plant that may discharge into the 

Terrebonne Lafourche Drainage Canal. The expected discharge limits of BOD5, TSS, NH3, and Phosphorus could be (10/10/1/5) respectively. Another alternative may 

be to update the existing 25,000 GPD plant that is approximately 2,000 feet south of the property to provide a total available capacity of 250,000 GPD. Wastewater 

may be transported along a 3,930 foot 6 inch gravity wastewater line to the treatment plant within the right of way of LA Highway 311.

2021

Post Construction

Wastewater Treatment Design & Permitting 3,5

Natural Gas Design & Permitting 3,4

20% Contingency:

Rough Order Magnitude (ROM)

This cost estimate was prepared with the best information available at the time of certification.

Actual costs can vary based on availability of material, site conditions, and labor.

Design and Permitting costs estimated to be 12% of overall construction costs.

Natural Gas Infrastructure 4

Total:
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